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Meeting presentation materials are available at:
https://ch2m.box.com/s/hni8twfxntvh8yel4xm7dulrxscbeqig

ITEMS DISCUSSED
Visible and subsurface contamination in Railroad Road (RR) Area — EPA

Claire Hong/EPA Region 10 described the Quendall Terminals Superfund Site and the need to integrate
the various proposed actions by Washington State Department of Transportation (WSDOT) and King
County to prevent long-term issues in and around the RR Area. Ms. Hong showed maps and photo
indicating EPA’s concern with surface and subsurface contamination in the RR Area. She noted that
while EPA was seeking action from King County to prevent surface exposure, EPA also became aware of
WSDOT’s plans for potentially covering contamination in the area as well. The proposed WSDOT action
to raise the intersection is of concern to EPA because if tons of highway construction material are added
as part of the construction, it would inhibit EPA’s ability to characterize and address the potential
contamination source material in that area, especially at depth. Ted Yackulic/EPA Region 10 noted that
the deeper contamination is of concern because it is a continuing contamination source to the lake
(contaminated groundwater from the site discharging to Lake Washington). He noted that if a
construction project is planned in an area above deeper sources of contamination, the area needs to be
characterized first, to determine whether an “interim action” is necessary (i.e., cleanup before
construction).

Description of 1-405 Expansion with a focus on impact areas in RR Area — WSDOT

Ross Fenton/WSDOT described the upcoming I-405 expansion project that includes adding an express
toll lane in southern portion of 1-405 between Bellevue and Renton. He showed several slides depicting
the proposed changes to the 44 Street interchange. He noted that fill will be placed in the area east of
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N. 43™ Street (entrance to Barbee Mills) to provide 12 to 15 feet of additional height to support the new
configuration of Lake Washington Boulevard in that area. They are also planning to raise the grade of
Seahawks Way (directly east of the Virginia Mason Athletic Center [VMAC]), ranging in height from 3 to
5 feet. Red lines on 405-Quendall_Exhibit-1B_Detail _02-23-2017.pdf (available on link provided above)
depict the areas where the grades will be changed and fill will be added. He noted that the cross-section
(405-Quendall_Exhibit-2B_Detail_02-23-2017.pdf) shows a good example of fill depth. The cross-section
also shows the documented location of the King County Sanitary Sewer Eastside Interceptor (86-inch-
diameter). Mr. Fenton said this was depicted using as-built drawings only (no field verification).

Mr. Fenton noted that the interchange project would be completed using a design-build contract.
WSDOT will complete a 15 to 30 percent design, and the design-builder will finish the design and do the
construction. Mr. Fenton indicated that the request for proposal (RFP) would be ready for distribution
to design-build firms by the fall of 2018, and the plan would be to award the contract for design in the
summer of 2019, begin construction in 2020, and complete construction by 2024.

Mr. Fenton also discussed WSDOT’s proposed sampling plan indicating that it included characterization
(to 15 feet) of two areas: The southern area (A) on the City of Renton right-of-way and the northern
area (B), not connected to Quendall, but part of the same parcel.

Description of Current and Future Actions in the RR Area — King County

Erica Jacobs/King County Parks presented the County’s plan for a permanent, paved, non-motorized trail
to replace the rails from Bellevue to Coulon Park in Renton (known as the Lakefront section). Ms. Jacobs
presented the County’s proposed scope for the rail removal and capping near the Quendall Site (King
County Proposed Scope_Interim Capping_Quendall Terminals.pdf). The work includes removal of rails,
placement of geotextile for a width of 10 feet over the centerline of the former rail line, placement of 6
to 9 inches of surface gravel, and installation of a chain link fence along both sides of the 10-foot wide
area to prevent public access to the non-capped areas of the property. Ms. Jacobs indicated that the
gravel in the area north of the VMAC through the area adjacent to the Quendall Site would remain until
after cleanup action, and that there would be no surface street alteration.

Ms. Jacobs noted that the County anticipated the bid advertisement in April 2017, with construction to
occur during the 2" and 3™ quarters of 2017, and community outreach to occur the 1% quarter of 2017.

Interchange Sampling Plan Discussion — EPA

Ms. Hong noted that participants have access to the WSDOT Sampling and Analysis Plan (SAP), EPA’s SAP
for previous work at the Quendall Site, and EPA’s proposed data needs for the upcoming work (available
at the link above). EPA’s presentation included maps showing grids over the areas proposed to be
characterized by WSDOT. Discussion ensued about the density and spacing of sampling points.

Lisa Hodgson/WSDOT asked whether “this level of investigation” is what EPA would do in this area. Ms.
Hong said yes, adding that the strategy would be to place deeper and more tightly spaced borings closer
to the known contamination. She also noted concerns about carrying contamination down into the
deeper materials where contamination affects groundwater that discharges to the lake.

Actions in the Interchange Area — EPA

Ted Yackulic/EPA Region 10 began by noting that the interchange project is going forward on a timeline
that is faster than EPA’s project. He noted that EPA expects a Record of Decision (ROD) in 2019. He
described the process that would be taken following the ROD, noting that it would take at least one
additional year before remedial design (RD) and additional characterization would begin. The process
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following the ROD (before RD) would include identifying potentially responsible parties (PRPs), issuing

notices and negotiating with PRPs, lodging consent decrees (CDs) with the court, noting that additional
time would be needed as well, for the CDs to become effective. He noted that the remedy in this area

will solidify or remove source material, and characterization of contamination in this area is needed to

know whether an action needs to be taken or not — before it is buried under a freeway project.

A lengthy discussion ensued regarding the authorities under which the characterization work could be
enforced and the nature and timing of the characterization work required by EPA. The following bullets
capture the main points of the discussion:

e EPA encouraged WSDOT to undertake the characterization work to determine whether action is
needed, noting that EPA could also perform the characterization or order performance. He also
noted that those costs may be recovered from WSDOT.

e If action is warranted, EPA noted it would likely be considered a time-critical removal action
(TCRA), which is a more streamlined process than standard cleanup process used at National
Priorities List (NPL) sites.

e EPA verified that the characterization work in this area would be needed regardless of whether
the WSDOT project was constructed or not, but also noted that absent the WSDOT project, the
data would likely be collected during RD.

e WSDOT asked about whether the area could be capped. EPA noted that capping is done at
some sites, but is not appropriate for the Quendall site due to (1) the mobility potential of the
source material, and (2) how the source material contributes to groundwater contamination.

e WSDOT asked whether it would be reasonable to assume the area could be characterized and a
remedial plan developed by 2019. EPA indicated it could, but would depend on the site of the
area that needed remedial action. When asked for input on timing needed for the
characterization fieldwork, Tim Flynn/Aspect offered that it would depend on the number of
borings, but that it would be reasonable to assume 3 borings could be completed each day. He
noted that at least 6 months would likely be needed for planning document development and
review by EPA.

WRAP UP

Mr. Yackulic noted that EPA is not pressing for a decision from WSDOT. WSDOT responded that they
will process what they heard in the meeting today and will get in touch with EPA with a response within
the next couple of weeks. WSDOT also indicated that it may contact EPA with additional questions
before it responds.

Ms. Hong noted that she would upload all of today’s meeting materials and presentations to the website
and re-send the link (it also included on p. 1 of these notes).
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